
Relevant MO&DA Dates

• Nov 2003: Instrument delivery to NRL (FY04.0)
• Oct 2004: Launch (FY05.0)
• April 2007: End of NASA funding (baseline mission) 

(FY07.5)
• April 2008: Delivery of 1st catalog (FY08.5)
• Sept 2009: End of mission (extended mission) (FY09)
• Sept 2010: Delivery of final catalog (FY10)



Overall MO&DA Organization

MO&DA Organization

Pipeline Manager
(1) FY 02->10

Input Catalog Lead
(1) FY 02->10

USNO Postdocs
(3) FY 04.5 ->11

Simulator Lead
(1) FY 02->FY04
(0.5) FY 05->09

SOC Manager
(1) FY 02.5->10

MO&DA Lead
(1) FY 02->10



Pipeline Organization

Special Studies
(2) FY 02->10

Algorithm Dev. Team
(6) FY 02->03.0
(2) FY 03.5->10

Production Coding Team
(4) FY 02->06.0
(2) FY 06.5->10

S/W Project Manager
(1) FY 02->07

Database Administrator
(1) FY 02->10

Database Manager
(1) FY 02->04

Pipeline Manager
(1) FY 02->10



Simulator Organization

Simulator Team
(3) FY 02->04
(1) FY 05->06

(0.5) FY 07->09

Simulator Lead
(1) FY 02->04

(0.5) FY 05->09



SOC Organization

Data Tech
(1) FY 03.5->04.0

(3) FY 04.5
(5) FY 05

Data tech
(3) FY06->09

(1) FY10

First Look
(3) FY 02->05
(1) FY 06->09

SOC Manager
(1) FY 02.5->10


